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From: C. L. Johnson

Subject: U~2 PROGRESS REPORT

1. AIRPLANE STATUS
FOG Airplanes, The following airplanes have been delivered
and are now on flying status with FOG.
. 361 6 December 56

362 12 December 56
363 19 December 56
36l; 18 February 57
365 6 February 57
366 31 January 57
368 L4 April 57
370 19 March 57
371 L April 57
373 3 May 57
374 10 May 57

The status of the FOG aircraft in flicht test is as follows,
Adrplane 367 has been used for prototype C camera flight test
but now it must be modified so that the production C camera
will fit it, This will be dons shortly after 6-24-57., It is
then intended to use this article to test production C cameras
as they are built, This will entail uéing azﬁis}e‘zé? until

¢

December,
R ———————t

*USAF Declassification/Release Instructions On File*
Approved For Release 2000/08/21 : CIA-RDP33-02415A000200190013-4



" Approved For Reléase 2000/08/21 : CIA-RDP33-02415A000200190013-4
-2

Seriel 36f has been accepted and has been used to chech: out
ARDC piiots. The weather gear installation is incomplete in
some respects due to lack of some weather equipment, The Radan
in this ship has been flown and checked out satisfactorily., A
voice recorder is being installed on this ship which makes use

of the System I recorder,

(Serial 369 initlal flight checks have been completed. Both
25X1D Fadan and | ave veen operated at 145,000 feet. FOG
is agreeable to accepting this airplane whenever flight tests
shouw that the basie airplane installation is correct even
though all of the service type "buss" are not out of the “egte

inghouse gear at this time,

25X1D Serial 372 has had satisfactory |

flights although thus far it has not been higher than LS,000

25X1D feot. This ship flew with the [
equipment all operating at once while being calibrated with a
known sampler in a Te33 tip tank, They wers calibrated three
separate times. The calibration flights are now considered
finished et this time., As soon as the equipment has operated
corractly for a full cycle of eight hours at maximum altitude

25X1D it will be operational. Note that_,f,‘l, #2 and
#l have been delivered, #5 and #6 are now in Ilight test.

Sarial 375 has been deliverod to Edwazrds Alr Force Dase and

is awaiting release’'so that it can be flight tested. Serisl
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376 has been production flight tested to 15,000 feet. The
Radan and #SK-6 gesr has been operated but not completely
checked out as yets This alrcraft has the revised System III
which uses a new fin antenna developed for it. Antenna pattern

reasurements of the fin installation must be run,

2, FLIGHT TEST PROGRAM
The an*icipated {light test programs are shown on the attached

chart.

3. STATE GOF VEHICLE & COMPONENTS
The pilot's face plate lower fastening device has appeared to
be very marginal as a result of checks at various helnet
prassures. Such an ivportant item muset be practicelly foole
proof. To improve upon this catch a locking bar has Leen
devised and added Lo the face plate frames of the test pilots.

Kits for other pilot's personal equipment have been sent out,

A few changés have been incorporated in the aircraft in this
last period., These medificetions arc primerily of a minor
nature but are necessary items that have become apparent with
increased flight time on the aircraft, Chief among these

are the folluwing.

An lmproved method of sensing the position ¢of the intercom-
pressor bleed valve on the engine has been devised and {flight

tested, It is now incorporated in production and kits have
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been released, The older method would sometimes stick and 8o
Cause concern as to whether the bleed valve or just the ine

dicator system was malfunctioning,

Small ram air scoups have been added to the outlets of the
suction relief valves on the lower suriace of the wing tanks,
This alleviates the problem of having the low level warning
light sometimes come on during a letdown when there actually

is more than forty ssllons of fuel on board,

Service flight test of the ARN-5 Radio Compass without itsg!
pressurized environment has shown that the pressure bag is
not necessary, It has been removed to gain a saving of four

pounds,

The Mark III driftsight control is now arriving and five have
been installed, The [irst production models indicated some
wiring changes were required, but they are now satisfacﬁory.

This is a saving of thirtean pounds,

The provisions for recording volce on the System I recorder
of airplane 368 are being kitted and made available for all

FOG aircraft,

ke SPECIAL QUIPMENT
Provisions in the FOGO alrcraft are shown in the attached table,

This is the present production plan, The items boxed in red
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before delivery is desired.
5. C0STS

Estimated and actual costs to date are shown in the atiached

charts.
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